

28 July 2016

Capital Works and UPAR Update: July 28, 2016

105th Street – 11th Ave to 12th Ave

The Underground work for this project that was scheduled to begin August 15th has **been postponed indefinitely** due to the current status of the City's water system caused by the oil spill in the North Saskatchewan River. The project involves the replacement of pipes directly connected to the Water Tower. With the current shortage of potable water in the City, it has been determined that these pipes are too important to be taken out of service for rehabilitation work at this time.

96th Street – Railway Ave to 14th Ave

Due to the postponement of the 105th Street Project, the 96th Street Project will be **accelerated** to begin underground work on August 15th. This project was originally scheduled for September 12th to 30th.

97th Street – 12th Ave to 13th Ave

Due to the postponement of the 105th Street Project, the 97th Street Project will be **accelerated** to begin underground work on September 12th. This project was originally scheduled for October 3rd to 23rd.

The City reminds motorists to use caution when travelling through the work zones, and respect the safety of workers. The patience and understanding of the public and business owners in affected areas is appreciated during these important rehabilitation projects.

The Underground Pipeline and Asphalt Replacement (UPAR) program was introduced in 2015 to address the issue for replacement of underground infrastructure and street repaving.

For more information:

Susanne Abe, Communication Coordinator, 306-445-1710