

12 July 2016

## Capital Works and UPAR Update: July 12, 2016

### **108th Street – 10th To 11th Avenue**

Concrete curb and sidewalk repairs will begin in the coming weeks, and paving is planned to follow. Businesses and residents in this area will continue to be affected by Precautionary Drinking Water Advisories (PDWA) as the new watermains are brought into service. The advisory related to the new watermain installation on this block is expected to be lifted this week, however, businesses and residents should be mindful that a separate city wide PDWA is also in place until further notice (updates will be sent out once the city-wide PDWA is lifted).

### **St. Laurent Drive**

The major underground on the 1900 block is completed, but the roadway restoration is delayed due to the wet weather. Roadway restoration work will begin as soon as the weather permits. Crews will continue with spot repairs to underground pipes this week on the 1600 to 1800 blocks which will cause temporary access disruptions. The local drinking water advisory for St. Laurent Drive has been lifted, but the city wide advisory is still in place until further notice. Excavations will be gravelled as the underground work is completed, with final paving work planned to occur later this summer.

### **95th Street**

Underground utility work is completed and final paving work is planned to occur later this summer.

### **102nd Street – 16th to 17th Avenue**

Underground work will begin this week and continue for approximately 3 weeks, with roadway restoration to follow. Residents have been connected to temporary water services and will remain on a local drinking water advisory for the duration of the project.

The City reminds motorists to use caution when travelling through the work zones, and respect the safety of workers. The patience and understanding of the public and business owners in affected areas is appreciated during these important rehabilitation projects.

*The Underground Pipeline and Asphalt Replacement (UPAR) program was introduced in 2015 to address the issue for replacement of underground infrastructure and street repaving.*

**For more information:**

Susanne Abe, Communication Coordinator, 306-445-1710