

20 September 2016

Capital Works and UPAR Update: September 20, 2016

108th Street – 10th to 11th Avenue

Final paving is complete.

102nd Street – 16th to 17th Avenue

Concrete will be completed this week, with paving planned for next week. This block is open to local traffic, but will be subject to complete closures during times when work is underway.

106th Street 10th to 11th Avenue

Concrete work is underway this week with paving planned to follow. Street light installation is also planned early October. The road will remain closed while the restoration work proceeds.

96th Street – Railway Avenue to 14th Avenue

Underground work is complete and roadway restoration is underway. The local drinking water advisory for this block has been lifted. The road will remain closed while the restoration work proceeds.

97th Street – Railway Avenue to 13th Avenue

Underground work is underway, and the road is closed. Buildings have been connected to temporary water supply, and have been placed on a local drinking water advisory. Roadway restoration work is planned to follow the underground installations.

Buhler Avenue Paving

Final paving is complete.

105th Street – 11th to 12th Avenue

This project was postponed due to water shortages earlier this summer. The underground work is planned to begin early in October, but will only effect 12th Avenue between 104th and 105th Street. Work on 105th Street, including service lateral reconnections to homes, has been rescheduled for spring 2017 construction.

Territorial Drive Median Fill

Work will begin this week and will require lane closures along Territorial Drive between Pioneer Avenue and Railway Avenue.

Please be reminded:

- Garbage and recycling pickup will be in the back alley while construction is ongoing.
- Motorists: please use caution when travelling through the work zones, and respect the safety of workers.
- Residents: please stay out of construction areas and supervise children.

Best efforts are made to plan and schedule the projects, but schedule disruptions due to weather and other unforeseen circumstances do occur. The City thanks the public and the affected residents and businesses for their patience and understanding during these important infrastructure rehabilitation projects.

For more information:

Susanne Abe, Communication Coordinator, 306-445-1710