



Capital Works Projects Update

17th Avenue – 105th to 107th Street

Roadway reconstruction is underway, and will continue this week while structural granular courses are constructed and concrete repairs are made. Paving is planned for next week. The project is expected to be completed July 21, 2017. Roadway reconstruction work is being performed by G&C Asphalt. Underground pipe connection work is completed at Diefenbaker Drive. Drinking Water Advisories will be in effect until commissioning procedures are complete. Addresses effected by water service disruptions and drinking water advisories will be notified of details as the work progresses. Pipe connection work was performed by Sanburn Construction.

105th Street – 11th to 12th Avenue, and 12th Avenue - 104th to 105th Street

Underground pipe work is underway and will continue next week. Concrete repairs along 12th Avenue between 104th and 105th Street are underway. Water service disruptions, Drinking water advisories and road closures will be in effect in the area. Roadway reconstruction is scheduled for the following weeks along 105th street. Underground pipe replacement work is being performed by Unicon Pipeline, and Roadway work by G&C Asphalt.

101st Street – 11th to 12th Avenue, and 12th Avenue – 100th Street to 101st Street

Underground pipe replacement work has been completed along 101st Street. 101st street between 11th and 12th Avenue will remain closed to vehicles, sidewalk removal will be completed this week on the west side of the street, and sidewalk reconstruction has begun. Remaining sidewalks along the east side of 101st street are expected to be removed next week. Street reconstruction is underway and will continue for approximately 4 weeks. Access to businesses from 101st street will remain closed during this period. Water service disruptions and Drinking Water Advisories are not expected next week. Addresses effected by water service disruptions and drinking water advisories will be notified of details as the work progresses. Roadway reconstruction work is being performed by G&C Asphalt.

Underground pipe replacement work is planned to begin on 12th Avenue between 100th Street and 102nd Street on July 24 and proceed for approximately 3 weeks , with roadway reconstruction work to follow. 12th Avenue Watermain replacement along 12th Avenue will be performed by Unicon Pipeline.

This work will impede access to businesses in the area, however businesses will still be open and operational. Contact the business you plan to visit to identify the best alternative access.

At times accesses to businesses may be restricted, businesses will remain open. Access businesses in the area through alleyways.

97th Street – 13th to 15th Avenue

Underground pipe replacement work is scheduled to begin July 17, lasting for approximately 6 weeks. Road closures and Drinking Water Advisories will be in effect. Roadway re-construction will follow completion of the underground work and will proceed for a further 4 weeks. The project is expected to be completed by September 22. Underground pipe replacement work will be performed by Sanburn Construction, and Roadway work by G&C Asphalt.

99th Street – 12th to 13th Avenue

Underground pipe replacement work is scheduled to begin August 21, lasting for approximately 3 weeks. Road closures and Drinking Water Advisories will be in effect. Roadway re-construction will follow completion of the underground work. The project is expected to be completed by October 6th. Underground pipe replacement work will be performed by Sanburn Construction, and Roadway work by G&C Asphalt.

Killdeer Park Development

Grading and concrete curb and sidewalk work is underway, and will continue for the several weeks. Roadway work is being performed by G&C Asphalt.

Civic Centre Parking Lot

Reconstruction of the North Parking Lot behind the Civic Centre is expected to be completed this week. The area has been opened to traffic while localized cleanup work is performed. This work was performed by G&C Asphalt.

**18th Ave/Diefenbaker Drive/St Laurent Drive - 100th Street to Mckenzie King Crescent
- Roadways**

Road work is expected to begin July 24. The project is expected to be completed August 25th.

Road closures will be in effect in the area. Roadway work will be performed by G&C Asphalt.

Henderson Drive/Amos Drive Lane - Buhler Ave to Territorial Drive

Back alley construction is expected to begin August 14 with September 8th completion. This work will be performed by G&C Asphalt.

Airport CAP Runway 12-30 Resurfacing Project

Work is expected to begin September 5th with September 22nd Completion. This work will be performed by G&C Asphalt.

For more information:

Robert Oberlander, Communication Coordinator
Tel: 306-445-1710 | roberlander@cityofnb.ca

Jennifer Niesink, Director of Planning and Development
Tel: 306-445-1718 | jniesink@cityofnb.ca



**North
Battleford**

NEWS RELEASE
FOR IMMEDIATE RELEASE
July 14, 2017

Jim Puffalt, City Manager

Tel: 306-445-1727 | jpuffalt@cityofnb.ca