



---

## **Capital Works Projects Update**

### **17<sup>th</sup> Avenue – 105<sup>th</sup> to 107<sup>th</sup> Street**

Roadway reconstruction is underway, and will continue this week while structural granular courses are constructed and concrete repairs are made. Paving is planned to follow this work. The project is expected to be completed July 21, 2017. Roadway reconstruction work is being performed by G&C Asphalt. Underground pipe connection work is planned for next week at Diefenbaker Drive. Water service disruptions and Drinking Water Advisories will be in effect at some locations. Addresses effected by water service disruptions and drinking water advisories will be notified of details as the work progresses. Pipe connection work is being performed by Sanburn Construction.

### **105<sup>th</sup> Street – 11<sup>th</sup> to 12<sup>th</sup> Avenue, and 12<sup>th</sup> Avenue - 104<sup>th</sup> to 105<sup>th</sup> Street**

Underground pipe work is underway and will continue for 2-3 weeks. Concrete repairs along 12th Avenue between 104th and 105th Street are expected to begin this week. Water service disruptions, drinking water advisories and road closures will be in effect in the area. Roadway reconstruction is scheduled for the following weeks along 105th street. Underground pipe replacement work is being performed by Unicon Pipeline, and Roadway work by G&C Asphalt.

### **101<sup>st</sup> Street – 11<sup>th</sup> to 12<sup>th</sup> Avenue, and 12<sup>th</sup> Avenue – 100<sup>th</sup> Street to 101<sup>st</sup> Street**

Underground pipe replacement work is expected to be complete this week along 101<sup>st</sup> Street as service connection pipes to buildings are replaced. 101st street between 11th and 12th Avenue will be closed to vehicles, sidewalks will remain open except in areas that are required to be removed to allow for pipe replacements. Most remaining sidewalk along 101<sup>st</sup> street will be removed later this week. Street reconstruction is expected to begin next week and will follow for a further approximately 4 weeks. Access to businesses from 101st street will remain closed during this period. Water service disruptions and Drinking Water Advisories will be in effect at some locations. Addresses effected by water service disruptions and drinking water advisories will be notified of details as the work progresses. Underground pipe replacement work along 101<sup>st</sup> street is being performed by Sanburn Construction, and Roadway work by G&C Asphalt. Underground pipe replacement work is planned to begin on 12<sup>th</sup> Avenue between 100<sup>th</sup> Street and 102<sup>nd</sup> Street on July 24 and proceed for approximately 3 weeks, with roadway reconstruction work to follow. 12<sup>th</sup> Avenue Watermain replacement along 12<sup>th</sup> Avenue will be performed by Unicon Pipeline.

This work will impede access to businesses in the area, however businesses will still be open and operational. Access businesses in the area through alleyways.

---

**97<sup>th</sup> Street – 13<sup>th</sup> to 15<sup>th</sup> Avenue**

Underground pipe replacement work is scheduled to begin July 17, lasting for approximately 6 weeks. Road closures and Drinking Water Advisories will be in effect. Roadway re-construction will follow completion of the underground work and will proceed for a further 3 weeks. The project is expected to be completed by September 22. Underground pipe replacement work will be performed by Sanburn Construction, and Roadway work by G&C Asphalt.

**99<sup>th</sup> Street – 12<sup>th</sup> to 13<sup>th</sup> Avenue**

Underground pipe replacement work is scheduled to begin August 21, lasting for approximately 3 weeks. Road closures and Drinking Water Advisories will be in effect. Roadway re-construction will follow completion of the underground work. The project is expected to be completed by October 6th. Underground pipe replacement work will be performed by Sanburn Construction, and Roadway work by G&C Asphalt.

**Killdeer Park Development**

Grading and concrete curb and sidewalk work is underway, and will continue for the several weeks. Roadway work is being performed by G&C Asphalt.

**Civic Centre Parking Lot**

Reconstruction of the North Parking Lot behind the Civic Centre is expected to be completed this week. The area has been opened to traffic while localized cleanup work is performed. This work was performed by G&C Asphalt.

**Centennial Park Pathway Paving**

Pathway paving work in Centennial Park is complete. This work was performed by G&C Asphalt.

**18th Ave/Diefenbaker Drive/St Laurent Drive - 100th Street to Mckenzie King Crescent – Roadways**

Road work is expected to begin July 24. The project is expected to be completed August 25th. Road closures will be in effect in the area. Roadway work will be performed by G&C Asphalt.

**Henderson Drive/Amos Drive Lane - Buhler Ave to Territorial Drive**

Back alley construction is expected to begin August 14 with September 8th completion. This work will be performed by G&C Asphalt.

**Airport CAP Runway 12-30 Resurfacing Project**



---

Work is expected to begin September 5th with September 22nd Completion. This work will be performed by G&C Asphalt.

More detailed schedule information will be provided to property owners as it becomes available. Updates on the progress of the projects are available at [www.cityofnb.ca](http://www.cityofnb.ca), or by following the City of North Battleford on Facebook or Twitter.

The City urges motorists to use caution when travelling through the work zones, and respect the safety of workers. The patience and understanding of the public, residents and businesses in effected areas is appreciated during these important rehabilitation projects.

**For more information:**

Robert Oberlander, Communication Coordinator  
Tel: 306-445-1710 | [roberlander@cityofnb.ca](mailto:roberlander@cityofnb.ca)

Jennifer Niesink, Director of Planning and Development  
Tel: 306-445-1718 | [jniesink@cityofnb.ca](mailto:jniesink@cityofnb.ca)

Jim Puffalt, City Manager  
Tel: 306-445-1727 | [jpuffalt@cityofnb.ca](mailto:jpuffalt@cityofnb.ca)